



Opération d'aménagement Marne - CRF 2022
Programme de construction échelonné dans le temps*

ANNEXE 4c

Echelonnement prévisionnel du PGC en m² SP

Nature du programme	Programmation initiale	Programmation actualisée 2022													
			2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030
Locatif social	24 892	26 151	2 546	622	0	8 619	0	1 337	5 689	5 071	0	0	657	1 609	
PLAI (30%)	7 468	7 590	764	187	0	2 586	0	401	1 451	1 521	0	0	197	483	
PLUS (70%)	17 425	18 561	1 782	435	0	6 033	0	936	4 238	3 550	0	0	460	1 127	
PLS	-	-													
Accession sociale	8 890	10 359	1 011	0	0	3 929	0	764	1 677	2 168	0	0	235	575	
Accession abordable	8 890	8 458	725	544	0	3 851	0	0	1 413	1 115	0	0	235	575	
Accession libre	28 448	29 226	2 946	933	0	9 630	0	1 719	5 116	6 291	0	0	751	1 839	
Sous total logements	71 121	74 193	7 228	2 099	0	26 029	0	3 821	13 896	14 645	0	0	1 877	4 598	0
Variation		3 072													
Commerces et activités	22 575	32 863	1 051	113	0	2 202	0	2 832	21 862	4 524	0	0	280	0	
Variation		10 288													
Total	93 696	107 057	8 279	2 212	0	28 231	0	6 653	35 758	19 169	0	0	2 157	4 598	0

Nature du programme	Programmation initiale	Programmation actualisée 2022													
			2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030
Locatif social	383	373	34	8	0	118	0	19	92	68	0	0	10	25	
PLAI	115	118	10	2	0	35	0	6	33	20	0	0	3	7	
PLUS	268	255	24	6	0	83	0	17	59	47	0	0	7	17	
PLS	-	-													
Accession sociale	137	145	12	0	0	56	0	11	23	30	0	0	4	9	
Accession abordable	137	107	10	5	0	46	0	0	20	14	0	0	4	9	
Accession libre	438	408	41	13	0	135	0	24	72	84	0	0	12	28	
Sous total logements	1 095	1 032	97	26	0	355	0	53	206	195	0	0	29	70	0

* Cession des charges foncières et délivrance PC